

## Queensferry Harbour

### Progress Update 5

17/03/2023



#### Project Update

The Queensferry Harbour project was issued for tender on Monday 6<sup>th</sup> of March. The companies invited to tender for this project have worked on similar repair projects and are familiar with working in marine environments. The tender returns will be evaluated in April, and the winning contractor will also be selected in April. A confirmed start date will be selected once the winning contractor has been picked. It is anticipated that the onsite work will begin in May.

A condition survey was carried out by AOC Archaeology in July 2022. This survey gave an overview of the current condition of the whole harbour. The surveys were required by The City of Edinburgh Council's planning department for Listed Building Consent to be granted.

The Marine Licence application process is complete and needs a confirmed start date for the works for this to be issued. This will happen in April once the contractor is selected.

A further update will be sent in April, once the contractor is selected. This will include a confirmed start date, an outline of the work being done and an estimate of how long the work will take. The initial phase of the project will involve some investigation work by the contractor. The result of these investigations will determine the works programme and repair methods. This may involve the contractor dismantling from the site after the investigation work is finished. Tide levels and discussions with Queensferry Harbour stakeholders will also help to form the final works programme.