
A90 Burnshot Bridge   Progress Update No 20    13th November 2020 

Introduction 

This note provides an update to Progress Update No 19, dated 9th March 2020. 

Construction of Burnshot Bridge 

Burnshot Bridge opened to traffic on Wednesday 29th July following 12 months of construction, plus 3 months of 

additional delay due to COVID-19 requiring construction works to be suspended. Had it not been for this COVID-

19 delay, the bridge would have been completed on programme. Despite some additional construction costs due 

to COVID-19, the overall Burnshot Bridge project has been delivered within the Committee-approved budget. 

It was hoped to undertake some wildflower planting last month, but due to the deteriorating weather the team 

has decided to postpone this until Spring 2021, when it is hoped that the community tree planting day can also 

be undertaken, to finish off the bare areas of embankment around the bridge and celebrate the completion of 

the project. 

This update is a photographic summary of the construction of the old bridge (photos kindly supplied by Bob 

Duncanson, an Engineer who worked on the original structure), its demolition, and construction of the new bridge, 

as a reminder of the history of this important road link to Kirkliston and the residents of Edinburgh. 

Timeline Photos 

 



 

 
Bridge closed to all users – May 2017 

 
Bridge demolition – November 2017 

 
Foundation construction – July 2019 

 
Column construction – August 2019 



 
Commencement of abutments – August 2019 

 
Abutments nearing completion – November 2019 

 
Beam installation – November 2019 

 
Deck concrete pour – January 2020 

 
Works suspended due to COVID-19 – March 2020 

 
Works resumed – Parapet support beam – June 2020 

 
Bridge completed – July 2020 

 
Bridge completed – July 2020 



 
Improved path to bus stop – July 2020 

 
Bridge completed – July 2020 

 
Bridge completed – July 2020 

 
Bridge open to traffic – July 2020 

 

Programme 

 

 

 

 

 

 

 

 

 

 

 

 

 

1. Demolition of existing foundations ✔ 

2. New concrete foundation bases ✔ 

3. Columns ✔ 

4. Reinforced Soil abutments built around columns ✔ 

5. Capping beams ✔ 

6. Pre-cast concrete beams ✔ 

7. Concrete bridge deck ✔ 

8. Divert utilities and remove temporary bridge ✔ 

9. Bridge finishes including parapets and safety fences  ✔ 

10. Bridge deck waterproofing and surfacing ✔ 

11. Roadworks and tie-ins, including kerbs, drainage, signs 

and white lining ✔ 

12. Bridge open to traffic ✔ 

13. Landscaping and Environmental ✔ 

14. Handover ✔ 
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